

PPDA/BUNY/823

22nd October 2024

The Chief Administrative Officer Bunyangabu District Local Government P.O. Box 148 FORT PORTAL

BID PREPARATORY AUDIT FOR THE EXTENSION OF PIPED WATER (POHE GFS) FROM KITENGYA TO KABULINDA-NYARUGONGO AND KATOMA-NSOROORO IN KABONERO SUB-COUNTY FOR THE FINANCIAL YEAR 2024/25

Reference is made to the above subject.

The Public Procurement and Disposal of Public Assets Authority conducted a bid preparatory audit for the extension of piped water (Pohe Gfs) from Kitengya to Kabulinda-Nyarugongo and Katoma-Nsorooro in Kabonero Sub-County for the financial year 2024/2025 planned at UGX 84,239,629.

The audit exercise involved a review of the procurement plan, requisition form, shortlisting procedures, and solicitation document to be issued to bidders following the Public Procurement and Disposal of Assets Act, Cap. 205, the attendant PPDA Regulations, 2023, and Guidelines 2024.

The objectives of the audit were to:

- 1. Ensure that public procurement planning, requisition, and shortlisting were conducted in a manner which promotes transparency, accountability, and fairness in accordance with the PPDA Act, Cap.205, the attendant PPDA Regulations 2023, and Guidelines 2024; and
- Establish whether the solicitation document issued to bidders was prepared in accordance with the provisions of the PPDA Act Cap.205, the attendant PPDA Regulations 2023, and Guidelines 2024.

The Authority identified a number of exceptions for the attention of Management. The purpose of this letter therefore is to communicate the following findings and recommendations for your attention and action:

1.1. Anomalies observed during the planning, initiation and solicitation document

The Authority found the following anomalies in the procuremnt plan, initiation form and the solicitation document for the extension of piped water (Pohe Gfs) from Kitengya to Kabulinda-Nyarugongo and Katoma-Nsorooro in Kabonero Sub-County for the financial year 2024/2025.

Table 1: Anomalies found in the plan, initiation form and solicitation document.

	le 1: Anomalies found in the plan, initiation form and solicitation document.		
No.	Anomalies found	Recommendations	
	Anomalies found in the plan		
1.	The Entity incorrectly classified: i. The procurement method to be applied as selective bidding contrary to Section 85 (1) of the PPDA Act, Cap. 205, and ii. The type of contract as lumpsum yet the solicitation document under GCC 2.3 of the Special Conditions of the Contract classifies it as admeasurement contract.	The Procurement and Disposal Unit should update the procurement plan and reclassify: i. The procurement method as Quotation Method in accordance with Section 85 (1) and 90 of the PPDA Act, Cap. 205, and ii. The contract type as admeasurement as communicated under GCC 2.3 of the Special Conditions of the Contract in the solicitation document to be issued to bidders.	
2.	Discrepancy between the procurement plan and the solicitation document, whereas the procurement plan indicates that the contrcat duration is five months, the solicitation document had the following information: i. Three months stated under the technical evaluation criteria; ii. Four months under Part 2: Statement of requirements, and iii. 16 weeks under GCC 17.1 of the Special Conditions of the Contract.	The Entity should: i. Harmonise the solicitation document with the procurement plan. ii. The contract shall where required include adequate and clear delivery, acceptance and handover or commissioning arrangements in accordance with Regulation 9 (1) (e) of the PPDA (Contracts) Regulations, 2023.	
В.	Anomalies found during the initiation phase		
3.	The User Department did not use the standard form while making the requisition for the extension of piped water (Pohe Gfs) from Kitengya to Kabulinda-Nyarugongo and Katoma-Nsorooro in Kabonero Sub-County. Instead LG PP Form 1 was used which is no longer valid.	The Procurement and Disposal Unit should ensure that the User Departments have access to all the procurement forms in Schedule 1 of the PPDA (Rules and Methods for Procurements of Supplies, Works and Non-consultancy Services) Regulations, 2023.	
C	Anomalies found in the solicitation document		
4.	The letter of request for quotation, in the solicitation document states that the display and communication of best evaluated bidder notice will be within 10 working days from Contracts Committee award contrary to Regulation 3 (1) of the PPDA (Contracts) Regulations, 2023.	The Entity should within five working days after award decision of the Contracts committee, display the notice of the best evaluated bidder on the notice board of the Procuring and Disposing Entity for 10 working days in accordance with Regulation 3 (1) of the PPDA (Contracts) Regulations, 2023.	
		regulations, 2025.	

No.	Anomalies found	Recommendations
	explicitly stated in the bidding procedures	and the room number where bids shall be
	(submission of bids)	submitted in accordance with Regulation
		44 (a) (iv) of the PPDA (Rules and
	The bidding document indicates that:	Methods for Procurements of Supplies,
	Bids should be submitted to the address below,	Works and Non-consultancy Services)
	no later than the date and time of the deadline	Regulations, 2023.
	below. Late Bids will be rejected.	
	Date of deadline: 23rd October 2024	
	Time of deadline: 11:30 (Am)	
	Address: Bunyangabu District	
	Local Government	
	P.O. Box 148, Fort	
	Portal	
6.	Contradicting information.	The Entity should harmonise the detailed
	77 - 1217 - 1 - 1 - 1 - 1 - 1	technical and commercial evaluation
	The bidding document under detailed technical and commercial evaluation stated	criteria and Part 2: Statement of
		requirements with GCC 17.1 of the Special Conditions of the Contract so as to
	that the bidders are required to submit a work schedule for the project within 3 months.	ensure that the delivery period is clear in
	However, the following were observed:	accordance with Regulation 9(1)(e) of the
	i. Part 2: Statement of requirements (scope	PPDA (Contracts) Regulations, 2023.
	of works) in the same document states	11211(001111102)110811111012,2020
	that the schedule of works is for four	
	months; and	
	ii. GCC 17.1 of the Special Conditions of	
	the Contract states that the intended	
	completion date for the whole of the	
	Works shall be: Sixteen (16) weeks after	
7	commencement of works	The December of Division I II is
7.	Wrong documentation for Performance	The Procurement and Disposal Unit should attach the form for the
	Securing Declaration attached to the solicitation document.	Performance Securing Declaration in
		accordance with Circular No. 4 of 2024 on
	GCC 52.1 of the Special Conditions of the	the format for Bid bond, Performance
	Contract states that a Performance Security	bond and Performance Securing
	shall be required. Where performance security	Declaration.
	is required, it shall be in the form of:	
	Performance declaration. However, the Entity attached to the bidding document, a	
	Performance Security form and not	
	performance securing declaration form as	
	referred to in GCC 52.1.	

The purpose of this letter is to forward to you the findings from the bid preparatory audit exercise for your implementation. In order to administer and enforce compliance with the provisions of the PPDA Act, Cap. 205, the Accounting Officer should ensure that revisions are made to the bidding document before it is issued to the bidders.

Mores Ojambo

Fo: EXECUTIVE DIRECTOR

cc: Chairperson Contracts Committee

cc: Head Procurement and Disposal Unit