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PUBLIC PROCUREMENT AND DISPOSAL
OF PUBLIC ASSETS AUTHORITY

“Procurement That Delivers”

Our Ref: PPDA/MUKO/899

30" January 2025

The Accounting Officer

Mukono District Local Government
P.O.Box 110

MUKONO

BID PREPARATORY AUDIT EXERCISE FOR CONSTRUCTION OF SELECTED
ROADS IN MUKONO DISTRICT LOCAL GOVERNMENT AND ENTEBBE
MUNICIPAL COUNCIL (LOT 1 AND LOT 2)

Reference is made to the above subject.

The Public Procurement and Disposal of Public Assets Authority (PPDA) conducted a bid
preparatory audit into the procurements for upgrading of Sebugwawo-Bunono to Abayita
Ababiri road [4.7Km] and Kitinda Link (1.4km) and upgrading of Ntenjeru-Bule Road (7.8km)
from earth to bituminous standards and made recommendations for your implementation.

The Authority noted that on 7" January 2025, the PPDA Appeals Tribunal on receipt of a
complaint from a bidder suspended the procurement process. The suspension was lifted on 29™
January 2025 after dismissal of the complaint.

The Authority noted that on 29" January 2025, you issued a letter dated 28" January 2025,
addressed to all bidders, indicating that the suspension of the procurement had been lifted and
that the deadline for receipt of bids would be 31° January 2025.

Section 48 of the PPDA Act, Cap. 205 provides that all procurement and disposal shall be
conducted in a manner which promotes transparency, accountability and fairness.

Regulation 55 (8) of the PPDA (Rules and Methods for Procurement of Supplies, Works and
Non-Consultancy Services) Regulations, 2023 provides that the the addendum, including any
extension to the bidding period, shall be issued in writing and the same information shall be
provided to all the bidders.

Regulation 55 (9) of the PPDA (Rules and Methods for Procurement of Supplies, Works and
Non-Consultancy Services) Regulations, 2023 provides that a Procuring and Disposing Entity
shall obtain proof of receipt of the addendum by a bidder.
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Regulation 55 (10) of the PPDA (Rules and Methods for Procurement of Supplies, Works and
Non-Consultancy Services) Regulations, 2023 provides that all addenda to bidding documents
shall be approved by the Contracts Committee before being issued to bidders and shall be
numbered sequentially.

The Authority found that the period between communication to bidders that the suspension of the
procurement had been lifted on 29" January 2025 and the deadline for receipt of bids on 31%
January 2025 is one day which would be unfair to bidders as it does not allow sufficient time for
bidders to make arrangements to submit responsive bids in contravention of Section 48 of the
PPDA Act, Cap. 205.

The Authority therefore recommends that the deadline for receipt of bids should be extended by
a minimum of five working days to provide bidders sufficient time to make arrangements to
submit their bids.

The Authority further recommends that the extension of the deadline for receipt of bids should
be treated as an addendum and issued after Contracts Committee approval as provided by
Regulation 55 (10) of the PPDA (Rules and Methods for Procurement of Supplies, Works and
Non-Consultancy Services) Regulations, 2023.

Please provide the Authority with a copy of the addendum issued to the bidders extending the
deadline for receipt of bids as recommended above.
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Hilda K. Mwesigwa
FOR: EXECUTIVE DIRECTOR

cc: The Accounting Officer — Ministry of Kampala Capital City and Metropolitan Affairs
cc: Chairperson, Contracts Committee — Mukono District Local Government

cc: Head Procurement and Disposal Unit — Mukono District Local Government

Enclo. Bid preparatory audit report for construction of selected roads in Mukono District Local
Government and Entebbe Municipal Council (Lot 1 and Lot 2)

Page 2 of 2



TELEPHONE: 0414673838

OFFICE OF THE
IN ANY CORRESPONDENCE ON CHIEF ADMINISTRATIVE OFFICER
THIS SUBJECT, PLEASE QUOTE MUKONO DISTRICT

P.O0.BOX 110
Our Ref: FIN/MKN/105/01 MUKONO

Your Rel: . conissvissivissssnssnsonssvi Email: caomukono@gmail.com

THE REPUBLIC OF UGANDA
Date: 28" January 2025 HEREFU

TO ALL BIDDERS,

CONSTRUCTION OF SELECTED ROADS IN MUKONO DISTRICT LOCAL
GOVERNMENT AND ENTEBBE MUNICIPALITY: LOT 1 UPGRADING OF
SEBUGWAWO-BUNONO TO ABAYITA ABABIRI ROAD (4.7KM) + KATINDA
LINK (1.4KM); LOT 2- UPGRADING OF NTENJERU-BUULE ROAD (7.8KM)
[PROC. REF MUKO899/GKMA/WORKS/2024-25/00001/1/2]

RESUMPTION OF PROCUREMENT PROCESS FOR UPGRADING SELECTED

ROADS IN MUKONO DISTRICT LOCAL GOVERNMENT AND ENTEBBE
MUNICIPALITY

Reference is made to the earlier communication dated 7™ January 2025 under Ref
Fin/MKN/105/02 halting the procurement process for the upgrading of the above mentioned roads.
We hereby inform you that the PPDA Appeals Tribunal has struck out the application submitted
by Gabikan Engineering Ltd on behalf of Xian Electronic Engineering Co. Ltd. Gabikan
Engineering Ltd’s application was not successful. Consequently, the Tribunal's suspension of the
procurement process dated January 7, 2025, has ended.

Following this development, you are kindly informed that the procurement process for the
mentioned roads has resumed and the new deadline for submission of bids is Friday, 31* January,
2025, at 11:00 AM and the opening will take place on the same day at 11:30 AM.

Please ensure compliance with the instructions provided in the bid documents and submit your
bids within the stipulated timeframe.

We appreciate your patience and look forward to receiving your bids.
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CHIEF ADMINISTRATIVE OFFICER

MUKONO DISTRICT LOCAL GOVERNMENT

Mission:

To provide coordinated services for poverty reduction and attainment of sustainable economic
development to the community by focusing on the National Policies and local priorities.

Core values
APITIC: Accountability, Professionalism, Integrity, Teamwork, Inclusiveness



